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ESTIMATE RUN 07/06/2020

ESTIMATE SUMMARY 14:19:24

CONTID: C23396         ESTIMATE NO: 0003 PROG 2005

PCN: 23396-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 116A SURFACE TREATMENT PROJECT M.P. 0 to M.P. 32.3 PERCENT TIME:

PROJECT NO: STR116A-001                   

SH 116A SURFACE TREATMENT PROJ

NAME OF ROAD:  

PROJECT COUNTIES: BACA

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,981,935.11 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 8,883,000.00 NON-PARTICIPATING 3,703,257.77

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,419.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.50

WORK DAYS

WORK DAYS

79.86%

2,010,233.90

3,703,257.77

3,703,257.77

3,688,837.92

$

$

$

$

47,000.00

7,924,701.21

7,971,701.21

0.00

7,971,701.21

-133,245.00

0.00

7,838,456.21

0.00

AMOUNT DUE 7,838,456.21 3,688,837.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,688,837.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

58.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/10/2020

04/06/2020

06/30/2020

02/13/2020

02/19/2020

03/06/2020

03/10/2020
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PCN: 23396-BID    ESTIMATE RUN 07/06/2020

PROJECT: STR116A-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

650.000

EACH

9.90000

0010 *Removal of Asphalt Mat (Planing) 6,994.000

0.000

202-00240  
 

34,970.006,994.000

0.00

7,100.000

SY  

5.00000

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

109.000

EACH

150.00000

0020 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

37.000

EACH

200.00000

0025 *Removal of Guardrail Type 3 0.000

925.000

202-01130  
 

8,325.00925.000

8,325.00

1,900.000

LF  

9.00000

0030 Unclassified Excavation (Complete In Place) 674.000

0.000

203-00010  
 

24,264.00674.000

0.00

674.000

CY  

36.00000

0035 Embankment Material (Complete In Place) 55.000

111.000

203-00060  
 

6,640.00166.000

4,440.00

497.000

CY  

40.00000

0040 Blading 4.000

23.000

203-01500  
 

3,780.0027.000

3,220.00

110.000

HOUR

140.00000

0045 Structure Backfill (Class 1) 36.000

0.000

206-00100  
 

1,800.0036.000

0.00

40.000

CY  

50.00000

0050 Topsoil 13.000

0.000

207-00205  
 

429.0013.000

0.00

135.000

CY  

33.00000

0055 *Erosion Log Type 1 (12 Inch) 130.000

0.000

208-00002  
 

780.00130.000

0.00

2,500.000

LF  

6.00000
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PCN: 23396-BID    ESTIMATE RUN 07/06/2020

PROJECT: STR116A-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0065 Erosion Control Management 13.000

6.000

208-00207  
 

7,600.0019.000

2,400.00

25.000

DAY 

400.00000

0070 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

3.000

EACH

900.00000

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

9,000.00000

0080 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

10,000.00000

0085 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.300

ACRE

6,000.00000

0090 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

56.000

LB  

10.00000

0095 Aggregate Base Course (Class 6) 312.000

0.000

304-06007  
 

28,704.00312.000

0.00

312.000

CY  

92.00000

0100 Aggregate Base Course (Shoulder Material) 0.000

202.000

304-08002  
 

16,160.00202.000

16,160.00

7,000.000

CY  

80.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 74.390

0.000

403-00720  
 

11,158.5074.390

0.00

100.000

TON 

150.00000

0110 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 9,260.850

36,988.450

403-34721  
 

4,116,187.7046,249.300

3,291,972.05

46,309.300

TON 

89.00000
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PCN: 23396-BID    ESTIMATE RUN 07/06/2020

PROJECT: STR116A-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 28,735.130

-2.000

403-36621  
 

2,758,380.4828,733.130

-192.00

28,733.130

TON 

96.00000

0120 Emulsified Asphalt (Slow-Setting) 20,772.000

14,713.000

411-10255  
 

106,455.0035,485.000

44,139.00

35,785.000

GAL 

3.00000

0125 30 Inch Corrugated Steel Pipe 90.000

0.000

603-10300  
 

14,400.0090.000

0.00

90.000

LF  

160.00000

0130 30 Inch Steel End Section 2.000

0.000

603-30030  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0135 *Guardrail Type 3 (6-3 Post Spacing) 0.000

625.000

606-00301  
 

23,125.00625.000

23,125.00

1,100.000

LF  

37.00000

0140 *End Anchorage (Nonflared) 0.000

6.000

606-02003  
 

25,200.006.000

25,200.00

16.000

EACH

4,200.00000

0145 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

45.000

EACH

82.00000

0150 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

626.000

EACH

65.00000

0155 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

29.000

EACH

70.00000

0160 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

581.000

SF  

21.00000

0165 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

532.000

SF  

26.00000
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PCN: 23396-BID    ESTIMATE RUN 07/06/2020

PROJECT: STR116A-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

63.000

EACH

250.00000

0175 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

55.000

EACH

420.00000

0180 Field Laboratory (State Furnished) 1.000

0.000

620-00015  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0185 *Construction Surveying 0.500

0.000

625-00000  
 

9,500.000.500

0.00

1.000

L S 

19,000.00000

0190 *Mobilization 0.600

0.400

626-00000  
 

512,675.001.000

205,070.00

1.000

L S 

512,675.00000

0195 *Public Information Management (Tier IV) 83.000

30.000

626-01114  
 

4,633.00113.000

1,230.00

169.000

DAY 

41.00000

0200 *Pavement Marking Paint 2,056.000

1,853.000

627-00001  
 

156,360.003,909.000

74,120.00

4,009.000

GAL 

40.00000

0205 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

2,973.000

GAL 

38.00000

0210 *Flagging 1,267.250

949.750

630-00000  
 

62,076.002,217.000

26,593.00

3,125.000

HOUR

28.00000

0215 *Traffic Control Inspection 20.000

8.000

630-00007  
 

6,160.0028.000

1,760.00

40.000

DAY 

220.00000

0220 *Traffic Control Management 38.000

22.000

630-00012  
 

66,000.0060.000

24,200.00

100.000

DAY 

1,100.00000
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PCN: 23396-BID    ESTIMATE RUN 07/06/2020

PROJECT: STR116A-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flashing Beacon (Portable) 2.000

1.600

630-80001  
 

7,200.003.600

3,200.00

4.000

EACH

2,000.00000

0230 *Construction Traffic Sign (Panel Size A) 1.500

1.200

630-80341  
 

64.802.700

28.80

4.000

EACH

24.00000

0235 *Construction Traffic Sign (Panel Size B) 24.000

19.200

630-80342  
 

1,468.8043.200

652.80

48.000

EACH

34.00000

0240 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

24,300.002.700

10,800.00

3.000

EACH

9,000.00000

0245 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

150.000

EACH

35.00000

0250 *Traffic Cone 25.000

20.000

630-80380  
 

90.0045.000

40.00

350.000

EACH

2.00000

0255 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

15.000

DAY 

300.00000

0260 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

1,300.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

212,500.000

F A 

1.00000

0270 F/A Fuel Cost Adjustment -57,959.190

-63,225.880

700-70016  
 

-121,185.07-121,185.070

-63,225.88

-121,185.070

F A 

1.00000

0275 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

450,000.000

F A 

1.00000
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PCN: 23396-BID    ESTIMATE RUN 07/06/2020

PROJECT: STR116A-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0290 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 7,924,701.213,703,257.779,934,935.11CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 Field Office (Class 2) 1.000

0.000

620-00002  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0305 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

19,000.001.000

0.00

1.000

EACH

19,000.00000

0310 Sanitary Facility 1.000

0.000

620-00020  
 

6,000.001.000

0.00

1.000

EACH

6,000.00000

CAT 47,000.000.0047,000.00CURRENT AMT0400 $ $ $

$ 7,971,701.213,703,257.77$9,981,935.11$CURRENT AMTPROJECT TOTAL


